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  MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  February 12, 2015 
 

Re:  CMAQ Transit Project Expenditure Updates – Thru December 31, 2014 
 

 

Staff conducted the Quarterly Transit Project Expenditure Update.  This effort is intended to track 

transit project expenditures after each project has been obligated.  Of the 44 transit projects reported 

on this quarter, 12 are complete, but not closed out.  5 projects have not expended any CMAQ funds 

yet.  The table below summarizes the agencies’ responses and provides federal dollars expended, 

unexpended balances, and the percent of obligated CMAQ funds expended on each agency’s 

projects (excluding completed projects) to show the degree to which active projects are yet to be 

undertaken. 

 

 

Agency 
# of 

Projects 

# of new 
"close 
outs" 

# of 
completed 

projects 
(but not 
closed) 

# of Active 
Projects w/ 

zero  
expenditures 

Combined  % 
expended on 
incomplete 

projects 

Federal 
Dollars 

expended on 
incomplete 

projects 

Remaining 
Balance on 
incomplete 

Projects (Federal 
Dollars) 

RTA 7 0 1 0 4.2% 1,885,711 43,286,473 

CTA 12 0 5 2 43.7% 15,180,179 20,331,619 

Metra 10 0 3 2 15.9% 4,938,852 26,114,148 

Pace 7 0 1 1 77.5% 25,861,806 7,513,911 

CDOT 8 0 2 0 41.1% 67,415,853 96,488,037 

Totals 44 0 12 5 - 115,282,401 193,734,188 

 

 


